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ESTIMATE RUN 10/08/2019

ESTIMATE SUMMARY 09:42:58

CONTID: C21792         ESTIMATE NO: 0010 PROG 2005

PCN: 21792-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL CABINET UPGRADE PHASE III PERCENT TIME:

PROJECT NO: NHPPR100-280                  

SIGNAL CABINET UPGRADE PHASE III

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,141,089.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,803,660.00 NON-PARTICIPATING 194,622.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-127,038.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.53

WORK DAYS

WORK DAYS

84.57%

330,400.09

194,622.60

67,584.00

67,584.00

$

$

$

$

834.00

1,809,855.70

1,810,689.70

0.00

1,810,689.70

-27,054.90

0.00

1,783,634.80

0.00

AMOUNT DUE 1,783,634.80 67,584.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,584.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

101.0 TIME ALLOW: 127

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/13/201809/25/2019

10/18/2018

10/26/2018

11/08/2018

11/13/2018
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PCN: 21792-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Traffic Signal Controller Cabinet 13.000

0.000

202-00855  
 

12,116.0013.000

0.00

16.000

EACH

932.00000

0010 *Potholing 24.000

6.000

203-01597  
 

7,380.0030.000

1,476.00

48.000

HOUR

246.00000

0015 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

50.000

LF  

6.00000

0020 *Aggregate Bag 60.000

0.000

208-00035  
 

780.0060.000

0.00

100.000

LF  

13.00000

0025 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

245.00000

0030 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

13.00000

0035 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

29.00000

0040 Removal and Disposal of Sediment (Labor) 4.000

2.000

208-00103  
 

222.006.000

74.00

32.000

HOUR

37.00000

0045 Removal and Disposal of Sediment (Equipment) 4.000

1.000

208-00105  
 

360.005.000

72.00

32.000

HOUR

72.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

32.000

HOUR

72.00000

0055 *Seeding (Native) 0.000

0.150

212-00006  
 

667.200.150

667.20

0.150

ACRE

4,448.00000
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PCN: 21792-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.150

212-00032  
 

2,001.600.150

2,001.60

0.150

ACRE

13,344.00000

0065 *Mulching (Weed Free) 0.000

0.150

213-00003  
 

834.000.150

834.00

0.150

ACRE

5,560.00000

0070 *Mulch Tackifier 0.000

20.000

213-00061  
 

340.0020.000

340.00

20.000

LB  

17.00000

0075 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

50.000

SY  

21.00000

0080 *Fence (Plastic) 720.000

0.000

607-11525  
 

2,880.00720.000

0.00

720.000

LF  

4.00000

0085 *2 Inch Electrical Conduit (Bored) 920.000

0.000

613-00206  
 

34,040.00920.000

0.00

1,248.000

LF  

37.00000

0085 MATERIAL ALLOWANCE 2" Bored Conduit 0.000

0.000

0.000.000

0.00LF  

0.48000

0090 *2 Inch Electrical Conduit (Plastic) 1,149.000

0.000

613-01200  
 

26,427.001,149.000

0.00

1,149.000

LF  

23.00000

0090 MATERIAL ALLOWANCE 2" Plastic Conduit 0.000

0.000

0.000.000

0.00LF  

1.27000

0095 Pull Box (24"x36"x24") 12.000

0.000

613-07023  
 

17,640.0012.000

0.00

16.000

EACH

1,470.00000

0095 MATERIAL ALLOWANCE 24"x36" Pull Box 4.000

-4.000

0.000.000

-4,006.68EACH

1,001.67000
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PCN: 21792-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

2.000

EACH

1,891.00000

0100 MATERIAL ALLOWANCE 30" x 48" Pull Box 2.000

-2.000

0.000.000

-2,557.96EACH

1,278.98000

0105 *Wiring 1.000

0.000

613-10000  
 

31,288.001.000

0.00

1.000

L S 

31,288.00000

0110 *Service Meter Cabinet 12.000

0.000

613-80130  
 

51,192.0012.000

0.00

16.000

EACH

4,266.00000

0110 MATERIAL ALLOWANCE Service Meter Cabinet 4.000

-4.000

0.000.000

-11,000.00EACH

2,750.00000

0115 1310nm SFP Optic Module 68.000

1.000

614-70024  
 

13,662.0069.000

198.00

73.000

EACH

198.00000

0115 MATERIAL ALLOWANCE 1310 optics 3.000

-3.000

0.000.000

-489.42EACH

163.14000

0120 CWDM SFP Optic Module 6.000

6.000

614-70028  
 

3,948.0012.000

1,974.00

12.000

EACH

329.00000

0120 MATERIAL ALLOWANCE CWDM Optics 6.000

-6.000

0.000.000

-1,522.50EACH

253.75000

0125 *Optical Attenuator 74.000

15.000

614-70030  
 

3,560.0089.000

600.00

89.000

EACH

40.00000

0130 *Traffic Signal Face (12-12-12) 0.000

2.000

614-70336  
 

1,640.002.000

1,640.00

2.000

EACH

820.00000
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PCN: 21792-BID    ESTIMATE RUN

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0130 MATERIAL ALLOWANCE 3-section head traffic signal faces 2.000

-2.000

0.000.000

-750.00EACH

375.00000

0135 *Traffic Signal Face (12-12-12-12) 12.000

2.000

614-70448  
 

12,348.0014.000

1,764.00

14.000

EACH

882.00000

0135 MATERIAL ALLOWANCE Traffic Signal Heads 0.000

0.000

0.000.000

0.00EACH

485.00000

0140 Conflict Monitor 26.000

4.000

614-72836  
 

20,670.0030.000

2,756.00

35.000

EACH

689.00000

0140 MATERIAL ALLOWANCE Conflict Monitor 9.000

-9.000

0.000.000

-4,680.00EACH

520.00000

0145 *Traffic Signal Controller Cabinet 13.000

0.000

614-72855  
 

183,066.0013.000

0.00

16.000

EACH

14,082.00000

0145 MATERIAL ALLOWANCE Cabinet 0.000

0.000

0.000.000

0.00EACH

10,520.00000

0145 MATERIAL ALLOWANCE Traffic Signal Cabinets 2.000

-2.000

0.000.000

-21,040.00EACH

10,520.00000

0150 Traffic Signal Vehicle Detector (Micro Wave Type) 64.000

0.000

614-72884  
 

537,024.0064.000

0.00

66.000

EACH

8,391.00000

0150 MATERIAL ALLOWANCE 2.000

-2.000

0.000.000

-14,050.00EACH

7,025.00000

0155 Traffic Signal Controller (Type 2070LC) 26.000

4.000

614-86248  
 

137,040.0030.000

18,272.00

35.000

EACH

4,568.00000
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PCN: 21792-BID    ESTIMATE RUN

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Controller 9.000

-9.000

0.000.000

-34,945.20EACH

3,882.80000

0160 Uninterrupted Power Supply 13.000

0.000

614-86800  
 

86,138.0013.000

0.00

16.000

EACH

6,626.00000

0160 MATERIAL ALLOWANCE UPS 3.000

-3.000

0.000.000

-16,896.00EACH

5,632.00000

0165 *Fiber Optic Termination Panel  (6 Fiber) 12.000

0.000

614-87006  
 

6,348.0012.000

0.00

12.000

EACH

529.00000

0170 *Fiber Optic Cable (Single Mode) (24 Fiber) 340.000

0.000

614-87011  
 

601.80340.000

0.00

340.000

LF  

1.77000

0175 *Fiber Optic Termination Panel  (12 Fiber) 20.000

0.000

614-87012  
 

13,680.0020.000

0.00

20.000

EACH

684.00000

0180 *Buffer Tube Fan Out Kit 21.000

0.000

614-87015  
 

924.0021.000

0.00

21.000

EACH

44.00000

0185 Closed Circuit Television 20.000

1.000

614-87320  
 

72,366.0021.000

3,446.00

22.000

EACH

3,446.00000

0185 MATERIAL ALLOWANCE Traffic Equipment 2.000

-2.000

0.000.000

-5,446.00EACH

2,723.00000

0190 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

14,679.001.000

0.00

1.000

L S 

14,679.00000

0195 *Fiber Optic Cable (Single Mode) (96 Strands) 400.000

0.000

614-87496  
 

908.00400.000

0.00

400.000

LF  

2.27000
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PCN: 21792-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Splice Fiber Optic Cable (1 Strand) 230.000

108.000

614-87501  
 

42,588.00338.000

13,608.00

338.000

EACH

126.00000

0205 *Ethernet Switch Type I 1.000

0.000

614-87691  
 

2,844.001.000

0.00

1.000

EACH

2,844.00000

0205 MATERIAL ALLOWANCE Ethernet Switch Type I 0.000

0.000

0.000.000

0.00EACH

2,346.26000

0210 *Ethernet Switch Type II 30.000

1.000

614-87692  
 

88,164.0031.000

2,844.00

34.000

EACH

2,844.00000

0210 MATERIAL ALLOWANCE Ethernet Switch Type II 4.000

-4.000

0.000.000

-9,654.84EACH

2,413.71000

0215 *Ethernet Aggregation Switch Type I 2.000

0.000

614-87697  
 

14,094.002.000

0.00

2.000

EACH

7,047.00000

0215 MATERIAL ALLOWANCE Ethernet Aggregation Switch Type I 0.000

0.000

0.000.000

0.00EACH

5,712.27000

0225 *Mobilization 1.000

0.000

626-00000  
 

115,000.701.000

0.00

1.000

L S 

115,000.70000

0230 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

9,786.001.000

0.00

1.000

L S 

9,786.00000

0235 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

39.00000

0240 *Uniformed Traffic Control 115.000

0.000

630-00003  
 

10,925.00115.000

0.00

115.000

HOUR

95.00000
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PCN: 21792-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Uniformed Traffic Control (Vehicle) 115.000

0.000

630-00006  
 

2,645.00115.000

0.00

115.000

HOUR

23.00000

0250 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

19.000

DAY 

167.00000

0255 *Traffic Control Management 83.000

13.000

630-00012  
 

72,096.0096.000

9,763.00

99.000

DAY 

751.00000

0260 *Construction Traffic Sign (Panel Size A) 1.800

0.000

630-80341  
 

91.801.800

0.00

8.000

EACH

51.00000

0265 *Construction Traffic Sign (Panel Size B) 25.200

0.000

630-80342  
 

1,562.4025.200

0.00

52.000

EACH

62.00000

0270 *Traffic Cone 76.500

0.000

630-80380  
 

994.5076.500

0.00

85.000

EACH

13.00000

0275 *Stackable Vertical Panels 14.400

0.000

630-80393  
 

360.0014.400

0.00

16.000

EACH

25.00000

0280 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

8.100

0.000

630-80415  
 

680.408.100

0.00

30.000

DAY 

84.00000

0285 *Mobile Attenuator 1.800

0.000

630-85020  
 

8,407.801.800

0.00

2.000

EACH

4,671.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0291 3 In Elec Cond (P) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

26.54000



CONTID: C21792         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21792-BID    ESTIMATE RUN 10/08/2019

PROJECT: NHPPR100-280                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0292 Added Item (Lump Sum)/ Electrical Wiring from Service 
Meter Pedestal to Transformer

1.000

0.000

900-00014  
 

10,552.691.000

0.00

1.000

L S 

10,552.69000

0293 Added Item (Lump Sum)/ Re-wire SH 7 at Carr Ave and 
111th St

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

11,604.53000

0294 Added Item (Each)/ 1550nm XFP Optic Module (Furnish 
Only)

0.000

1.000

900-00007  
 

2,136.701.000

2,136.70

1.000

EACH

2,136.70000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0305 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

34,000.000

F A 

1.00000

0310 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Added Item (Lump Sum)/ Furnish Only Materials 0.000

1.000

900-00014  
 

130,156.101.000

130,156.10

1.000

L S 

130,156.10000

CAT 1,809,855.6967,584.002,140,255.79CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 1.000

0.000

620-00020  
 

834.001.000

0.00

1.000

EACH

834.00000

CAT 834.000.00834.00CURRENT AMT0400 $ $ $

$ 1,810,689.6967,584.00$2,141,089.79$CURRENT AMTPROJECT TOTAL


